Monmouth HNA and BLI Schedule

Last Update:
12.28.18

Consultant work time
Consultant deliverable due
City work time
City deliverable due
AC Meeting
Public Meeting

Task	Status	10-Dec	17-Dec	24-Dec	31-Dec	7-Jan	14-Jan	21-Jan	28-Jan	4-Feb	11-Feb	18-Feb	25-Feb	4-Mar	11-Mar	18-Mar	25-Mar	1-Apr	8-Apr	15-Apr	22-Apr	29-Apr	6-May	13-May	20-May	27-May	3-Jun	10-Jun	17-Jun	24-Jun
Task 1: Project Kickoff																														
1a. Major Tasks and Action Items	In Progress		12/18																											
1b. Project Schedule	In Progress		12/18																											
1c. Kickoff Call and Summary	In Progress	12/10 - 12/18																												
Task 2: Housing Needs Projection																														
2a. Draft Housing Needs Projection	In Progress							1/23	1/30																					
2b. Presentation materials	Not Started																													
2c. Planning Commission Meetings (2)	Not Started									2/6																				
2d. Meeting or Conference Call with Staff	Not Started										2/13																			
2.f City draft Housing Needs Projection	In Progress																													
Task 3: Residential Lands Needs Analysis (RLNA)																														
3a. Draft RLNA	Not Started											2/22	2/27																	
3b. Presentation Materials	Not Started																													
3c. Planning Commission Meetings (2)	Not Started													3/6																
3d. BLI Maps	Not Started											2/22	2/27																	
3e. Meeting or Conference Call with Staff	Not Started											3/20																		
Task 4: Measures to Accommodate Needed Housing																														
4a. Options for Changes to Comp Plan and Code,	Not Started																													
4b. Presentation Materials	Not Started																													
4c. Planning Commission Meeting (1)	Not Started																			4/16							6/5			
4d. Public Meeting Facilitation and Summary	Not Started															3/20														
4e. Meeting or Conference Call with Staff	Not Started																													
4f. Adoption-Ready HNA	Not Started																									5/29				